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Start up & General

Initial / Administrative

000ICT0000 Notice of Award 0 08APR10 0

000ICT0200 Sound Control Plan SMT (CT Review) 5 08APR10 14APR10 9

000ICT0210 Vibration Monitoring Plan SMT (CT Review) 5 08APR10 14APR10 9

000ICT0230 SWPPP SMT (CT Review) 15 08APR10 28APR10 23

000ICT0250 SBT Roof Falsework SMT (CT Review) 42 08APR10 07JUN10 182

000ICT0260 SBT Fire Protection SMT (CT Review) 84 08APR10 05AUG10 121

000ICT0280 Mechanical Work Plan SMT (CT Review) 30 08APR10 19MAY10 179

000ICT0290 Substation Bldg Information SMT (CT Review) 20 08APR10 05MAY10 231

000ICT0300 Bridge Demo Plan SMT (CT Review) 42 08APR10 07JUN10 284

000ICT0310 Quick Moveable Barrier SMT (CT Review) 5 08APR10 14APR10 292

000ICT0320 Temporary Access Plan SMT (CT Review) 5 08APR10 14APR10 2

000ICT0330 Traffic Management Plan SMT (CT Review) 5 08APR10 14APR10 2

000ISF0400 Elect Substation Equipment/Product Procurement 182 08APR10 27DEC10 107

000ISF0410 Elect Traffic Signals/Lighting Procurement 98 08APR10 25AUG10 180

000IRL0480 Quick Moveable Barrier Procurement 30 15APR10 26MAY10 292

000ICT0010 Notice to Proceed 0 18APR10* 0

000ICT0030 NTP for Battery Substation 150 18APR10 26SEP10 4

000ICT0070 Phase 1 - Incentive Goal 439 18APR10 04AUG11 0

000IRL0050 Start Construction 0 19APR10 0

000IMM0430 Mechanical Product Procurement 42 20MAY10 20JUL10 179

000IZZ0240 SBT Fire Prot SMT (State Fire Marshall Review) 7 06AUG10 16AUG10 121

000IAL0440 SBT Fire Protection Procurement 84 17AUG10 16DEC10 121

000IRL9910 Final punchlist & demobilization 5 21SEP11 26SEP11 0

000IRL9920 Complete Construction 0 26SEP11 0

000IRL9930 Cleanup 128 27SEP11 12FEB12 0

000IRL9990 Contract Completion 0 12FEB12 0

Hammock

000HRL0020 Contract Duration 617* 18APR10 12FEB12 0

Stage 1, Phase 1, Outside Defined Areas

General

11ZGRL8000 Set K-rail/Gawk Screen 2 19APR10 20APR10 24

Stage 1, Phase 1, Location J

General

11JGMU0810 Zone 1 Monitoring Setup & Installation 3 15APR10 19APR10 12

11JGJH5040 (E) Lincoln Clear & Grubb Site 3 19APR10 21APR10 0

11JGRL5050 (E) Lincoln General Site Prep 3 19APR10 21APR10 1

Roadway

11JRRL5150 Lincoln Place Lt Wt Emb 5 20JUN11 24JUN11 9

11JRRL5170 Lincoln Place CL 3 AB 4 27JUN11 30JUN11 9

11JRBC5190 Lincoln Place AC/Minor Conc 5 01JUL11 08JUL11 9

Retaining Wall 6

11J6RL3010 RW6-Exc RW 6 1 31DEC10 31DEC10 4

11J6RL3030 RW6-FPS Footing 4 03JAN11 06JAN11 4

11J6RL3050 RW6-FPS Walls 4 07JAN11 12JAN11 4

11J6RL3070 RW6-Backfill 2 13JAN11 14JAN11 60

Retaining Wall 8

11J8CT0910 RW8-Layout CIDH Piles (178EA) 2 29APR10 30APR10 4

11J8CJ7600 RW8-Drill/Set/Pour CIDH Piles (178EA) 35 03MAY10 21JUN10 4

11J8AV7400 RW8-Exc/Drill/Grout/Stress Level 1 Tieback (98) 19 02JUN10 28JUN10 4

11J8CT0920 RW8-Layout Soldier Piles (209EA) 2 22JUN10 23JUN10 6

2010 2011 2012
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Notice of Award

Sound Control Plan SMT (CT Review)

Vibration Monitoring Plan SMT (CT Review)

SWPPP SMT (CT Review)

SBT Roof Falsework SMT (CT Review)

SBT Fire Protection SMT (CT Review)

Mechanical Work Plan SMT (CT Review)

Substation Bldg Information SMT (CT Review)

Bridge Demo Plan SMT (CT Review)

Quick Moveable Barrier SMT (CT Review)

Temporary Access Plan SMT (CT Review)

Traffic Management Plan SMT (CT Review)

Elect Substation Equipment/Product Procurement

Elect Traffic Signals/Lighting Procurement

Quick Moveable Barrier Procurement

Notice to Proceed

NTP for Battery Substation

Phase 1 - Incentive Goal

Start Construction

Mechanical Product Procurement

SBT Fire Prot SMT (State Fire Marshall Review)

SBT Fire Protection Procurement

Final punchlist & demobilization

Complete Construction

Cleanup

Contract Completion

Contract Duration

Set K-rail/Gawk Screen

Zone 1 Monitoring Setup & Installation

(E) Lincoln Clear & Grubb Site

(E) Lincoln General Site Prep

Lincoln Place Lt Wt Emb

Lincoln Place CL 3 AB

Lincoln Place AC/Minor Conc

RW6-Exc RW 6

RW6-FPS Footing

RW6-FPS Walls

RW6-Backfill

RW8-Layout CIDH Piles (178EA)

RW8-Drill/Set/Pour CIDH Piles (178EA)

RW8-Exc/Drill/Grout/Stress Level 1 Tieback (98)

RW8-Layout Soldier Piles (209EA)

© Primavera Systems, Inc.

Start Date 08APR10

Finish Date 12FEB12

Data Date 08APR10

Run Date 09JUL10 07:10

Early Bar

Progress Bar

Critical Activity

BL00

R & L Brosamer

Doyle Drive 04-163744 Baseline

Classic Schedule Layout

Sheet 1 of 5

Date Revision Checked Approved



Sheet 2 of 5

Activity

ID

Activity

Description

Orig

Dur

Rem

Dur

% Early

Start

Early

Finish

Late

Start

Late

Finish

Total

Float

11J8AV7430 RW8-Exc/Drill/Grout/Stress Level 2 Tiebac (100) 19 23JUN10 20JUL10 4

11J8CJ7650 RW8-Drill/Set/Pour Soldier Piles (209EA) 20 24JUN10 22JUL10 6

11J8AV7460 RW8-Exc/Drill/Grout/Stress Level 3 Tiebac (100) 19 15JUL10 10AUG10 12

11J8RL3300 RW8-Exc Soldier Pile Wall 15 23JUL10 12AUG10 6

11J8RL3400 RW8-FPS One Sided RW 19 05AUG10 31AUG10 63

11J8RL3350 RW8-FPS One Sided RW 25 13AUG10 17SEP10 6

11J8RL3200 RW8-Exc/Shore RW 8 Cantilever Section 15 20SEP10 11OCT10 6

11J8CT0930 RW8-Layout CIDH Piles (51EA) 1 12OCT10 12OCT10 6

11J8CJ7700 RW8-CIDH Piles (51EA) 14 13OCT10 01NOV10 6

11J8RL3210 RW8-FPS Retaining Wall 10 02NOV10 15NOV10 6

11J8RL3220 RW8-Backfill RW 8 5 16NOV10 22NOV10 6

11J8RL3450 RW8-FPS Top Concrete Barrier (1,174LF) 10 23NOV10 08DEC10 6

Retaining Wall A

11JARL0580 Procure RW A Soldier Piles (DS) 20 08APR10 05MAY10 0

11JACT0940 RWA-Layout Soldier Piles 2 04MAY10 05MAY10 0

11JACT0950 RWB-Layout Soldier Piles 2 04MAY10 05MAY10 13

11JACJ7720 RWA-Drill/Set/Pour Soldier Piles 13 06MAY10 24MAY10 0

Retaining Wall B

11JBRL0590 Procure RW B Soldier Piles (DS) 25 08APR10 12MAY10 8

11JBCJ7740 RWB-Drill/Set Pour Soldier Piles 15 25MAY10 15JUN10 0

Tunnel Miscellaneous

11JMRL2000 SBT-Pioneer/Level Tunnel Site 5 27APR10 03MAY10 0

11JMRL2010 Pioneer/Level Area 2 27APR10 28APR10 4

11JMRL2200 Exc/SupportTop Layer Area 1 22 02JUN10 01JUL10 0

11JMRL2300 Exc/Support Middle Layer Area 1 23 02JUL10 04AUG10 0

11JMRL2500 Exc/Support Top Layer Area 2 22 02JUL10 03AUG10 0

11JMRL2600 Exc/Support Middle Layer Area 2 23 04AUG10 03SEP10 1

11JMRL2400 Exc/Support Bottom Layer Area 1 23 05AUG10 07SEP10 0

11JMRL2700 Exc/Support Bottom Layer Area 2 24 07SEP10 11OCT10 25

11JMSF7150 SBT-Electrical/TOS/Integration Testing 90 16MAR11 21JUL11 0

11JMMM7800 SBT-Install Future Jet Fan Mountings 5 19APR11 25APR11 61

11JMRL4680 SBT-FPS Parapet 15 12MAY11 02JUN11 17

11JMAL7900 SBT- Install Tunnel Fire Protection System 20 31MAY11 27JUN11 7

11JMOL8900 SBT-Install Safety Railing 5 03JUN11 09JUN11 29

11JMPI8950 SBT-Install CA ST-10 Railing 10 28JUN11 12JUL11 7

11JM003650 Complete SB Tunnel 0 21JUL11 0

Tunnel Slab

11JSRL6600 TS Place Subdrainage/Permeable/Agg Base 10 08SEP10 21SEP10 0

11JSRL6650 TS Lean/Waterproofing/Lean 15 17SEP10 08OCT10 0

11JSRL4010 TS F/P/S #1 5 11OCT10 15OCT10 0

11JSRL6700 TS Place Subdrainage/Permeable/Agg Base 10 12OCT10 25OCT10 25

11JSRL4020 TS F/P/S #2 6 15OCT10 22OCT10 0

11JSRL4015 TS Cure #1 10 16OCT10 25OCT10 0

11JSRL6750 TS Lean/Waterproofing/Lean 15 21OCT10 10NOV10 25

11JSRL4025 TS Cure #2 10 23OCT10 01NOV10 0

11JSRL4030 TS F/P/S #3 6 26OCT10 02NOV10 0

11JSRL4040 TS F/P/S #4 5 02NOV10 08NOV10 0

11JSRL4035 TS Cure #3 10 03NOV10 12NOV10 2

11JSRL4045 TS Cure #4 10 09NOV10 18NOV10 0

11JSRL4050 TS F/P/S #5 5 15NOV10 19NOV10 0

11JSRL4060 TS F/P/S #6 5 19NOV10 29NOV10 0

11JSRL4055 TS Cure #5 10 20NOV10 29NOV10 3

11JSRL4065 TS Cure #6 10 30NOV10 09DEC10 0

11JSRL4070 TS F/P/S #7 5 30NOV10 06DEC10 3

11JSRL4075 TS Cure #7 10 07DEC10 16DEC10 3

11JSRL4080 TS F/P/S #8 5 10DEC10 16DEC10 0

11JSRL4085 TS Cure #8 10 17DEC10 27DEC10 0

2010 2011 2012
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

RW8-Exc/Drill/Grout/Stress Level 2 Tiebac (100)

RW8-Drill/Set/Pour Soldier Piles (209EA)

RW8-Exc/Drill/Grout/Stress Level 3 Tiebac (100)

RW8-Exc Soldier Pile Wall

RW8-FPS One Sided RW

RW8-FPS One Sided RW

RW8-Exc/Shore RW 8 Cantilever Section

RW8-Layout CIDH Piles (51EA)

RW8-CIDH Piles (51EA)

RW8-FPS Retaining Wall

RW8-Backfill RW 8

RW8-FPS Top Concrete Barrier (1,174LF)

Procure RW A Soldier Piles (DS)

RWA-Layout Soldier Piles

RWB-Layout Soldier Piles

RWA-Drill/Set/Pour Soldier Piles

Procure RW B Soldier Piles (DS)

RWB-Drill/Set Pour Soldier Piles

SBT-Pioneer/Level Tunnel Site

Pioneer/Level Area

Exc/SupportTop Layer Area 1

Exc/Support Middle Layer Area 1

Exc/Support Top Layer Area 2

Exc/Support Middle Layer Area 2

Exc/Support Bottom Layer Area 1

Exc/Support Bottom Layer Area 2

SBT-Electrical/TOS/Integration Testing

SBT-Install Future Jet Fan Mountings

SBT-FPS Parapet

SBT- Install Tunnel Fire Protection System

SBT-Install Safety Railing

SBT-Install CA ST-10 Railing

Complete SB Tunnel

TS Place Subdrainage/Permeable/Agg Base

TS Lean/Waterproofing/Lean

TS F/P/S #1

TS Place Subdrainage/Permeable/Agg Base

TS F/P/S #2

TS Cure #1

TS Lean/Waterproofing/Lean

TS Cure #2

TS F/P/S #3

TS F/P/S #4

TS Cure #3

TS Cure #4

TS F/P/S #5

TS F/P/S #6

TS Cure #5

TS Cure #6

TS F/P/S #7

TS Cure #7

TS F/P/S #8

TS Cure #8
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11JSRL4090 TS F/P/S #9 5 17DEC10 23DEC10 1

11JSRL4095 TS Cure #9 10 24DEC10 04JAN11 2

11JSRL4100 TS F/P/S #10 5 28DEC10 03JAN11 0

11JSRL4105 TS Cure #10 10 04JAN11 13JAN11 0

11JSRL4110 TS F/P/S #11 5 05JAN11 11JAN11 2

11JSRL4115 TS Cure #11 10 12JAN11 21JAN11 2

11JSRL4120 TS F/P/S #12 5 14JAN11 20JAN11 0

11JSRL4125 TS Cure #12 10 21JAN11 30JAN11 0

11JSRL4130 TS F/P/S #13 5 24JAN11 28JAN11 0

11JSRL4135 TS Cure #13 10 29JAN11 07FEB11 1

11JSRL4140 TS F/P/S #14 5 31JAN11 04FEB11 0

11JSRL4145 TS Cure #14 10 05FEB11 14FEB11 0

11JSRL4150 TS F/P/S #15 5 08FEB11 14FEB11 1

11JSRL4155 TS Cure #15 10 15FEB11 24FEB11 47

11JSRL4160 TS F/P/S #16 6 15FEB11 23FEB11 0

11JSRL4165 TS Cure #16 10 24FEB11 05MAR11 1

Tunnel Wall

11JWRL4210 TW F/P/S #1 7 16NOV10 24NOV10 11

11JWRL4220 TW F/P/S #2 7 29NOV10 07DEC10 11

11JWRL4230 TW F/P/S #3 7 08DEC10 16DEC10 11

11JWRL4240 TW F/P/S #4 7 17DEC10 27DEC10 11

11JWRL4250 TW F/P/S #5 7 28DEC10 05JAN11 11

11JWRL4260 TW F/P/S #6 7 06JAN11 14JAN11 11

11JWRL4270 TW F/P/S #7 7 17JAN11 25JAN11 11

11JWRL4280 TW F/P/S #8 7 26JAN11 03FEB11 11

11JWRL4290 TW F/P/S #9 7 04FEB11 14FEB11 11

11JWRL4300 TW F/P/S #10 7 15FEB11 25FEB11 11

11JWRL4310 TW F/P/S #11 7 28FEB11 08MAR11 11

11JWRL4320 TW F/P/S #12 7 09MAR11 17MAR11 11

11JWRL4330 TW F/P/S #13 7 18MAR11 28MAR11 11

11JWRL4340 TW F/P/S #14 7 29MAR11 06APR11 11

11JWRL4350 TW F/P/S #15 7 07APR11 15APR11 11

11JWRL4360 TW F/P/S #16 7 18APR11 26APR11 11

Tunnel Roof

11JTRL4440 TR Falsework/Form/Pour #4 5 15FEB11 22FEB11 7

11JTRL4430 TR Falsework/Form/Pour #3 5 23FEB11 02MAR11 22

11JTRL4420 TR Falsework/Form/Pour #2 5 03MAR11 09MAR11 22

11JTRL4450 TR Falsework/Form/Pour #5 5 07MAR11 11MAR11 0

11JTRL4410 TR Falsework/Form/Pour #1 5 10MAR11 16MAR11 22

11JTRL4460 TR Falsework/Form/Pour #6 5 14MAR11 18MAR11 0

11JTRL6810 TR Waterproof-Lean Base-Backfill 1 19 15MAR11 08APR11 58

11JTRL4470 TR Falsework/Form/Pour #7 5 21MAR11 25MAR11 0

11JTRL4780 TR #7 Falsework Present 28 26MAR11 22APR11 2

11JTRL4480 TR Falsework/Form/Pour #8 5 28MAR11 01APR11 0

11JTRL4490 TR Falsework/Form/Pour #9 5 04APR11 08APR11 0

11JTRL4500 TR Falsework/Form/Pour #10 5 11APR11 15APR11 0

11JTRL4510 TR Falsework/Form/Pour #11 5 18APR11 22APR11 0

11JTRL4520 TR Falsework/Form/Pour #12 5 25APR11 29APR11 0

11JTRL4530 TR Falsework/Form/Pour #13 5 02MAY11 06MAY11 0

11JTRL4540 TR Falsework/Form/Pour #14 5 09MAY11 13MAY11 0

11JTRL4550 TR Falsework/Form/Pour #15 5 16MAY11 20MAY11 0

11JTRL4560 TR Falsework/Form/Pour #16 5 23MAY11 27MAY11 0

11JTRL6820 TR Waterproof-Lean Base-Backfill 2 19 23MAY11 17JUN11 9

11JTRL4790 TR #16 Falsework Present 28 28MAY11 24JUN11 0

Substation

11JZCJ7650 SSTA-Drive Piles 19 27SEP10 22OCT10 4

11JZRL4820 SSTA-Exc-Rebar-Pour Footings 19 25OCT10 18NOV10 4

2010 2011 2012
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

TS F/P/S #9

TS Cure #9

TS F/P/S #10

TS Cure #10

TS F/P/S #11

TS Cure #11

TS F/P/S #12

TS Cure #12

TS F/P/S #13

TS Cure #13

TS F/P/S #14

TS Cure #14

TS F/P/S #15

TS Cure #15

TS F/P/S #16

TS Cure #16

TW F/P/S #1

TW F/P/S #2

TW F/P/S #3

TW F/P/S #4

TW F/P/S #5

TW F/P/S #6

TW F/P/S #7

TW F/P/S #8

TW F/P/S #9

TW F/P/S #10

TW F/P/S #11

TW F/P/S #12

TW F/P/S #13

TW F/P/S #14

TW F/P/S #15

TW F/P/S #16

TR Falsework/Form/Pour #4

TR Falsework/Form/Pour #3

TR Falsework/Form/Pour #2

TR Falsework/Form/Pour #5

TR Falsework/Form/Pour #1

TR Falsework/Form/Pour #6

TR Waterproof-Lean Base-Backfill 1

TR Falsework/Form/Pour #7

TR #7 Falsework Present

TR Falsework/Form/Pour #8

TR Falsework/Form/Pour #9

TR Falsework/Form/Pour #10

TR Falsework/Form/Pour #11

TR Falsework/Form/Pour #12

TR Falsework/Form/Pour #13

TR Falsework/Form/Pour #14

TR Falsework/Form/Pour #15

TR Falsework/Form/Pour #16

TR Waterproof-Lean Base-Backfill 2

TR #16 Falsework Present

SSTA-Drive Piles

SSTA-Exc-Rebar-Pour Footings
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11JZSF7200 SSTA-Electrical Stub-in 15 04NOV10 24NOV10 15

11JZRL4850 SSTA-Form-Rebar-Pour-Strip Columns, Walls 15 19NOV10 13DEC10 4

11JZRL4860 RW 3, RW 4, & Minor Concrete 10 14DEC10 27DEC10 4

11JZRL4880 SSTA-Falsework Deck 15 14DEC10 03JAN11 11

11JZRL4870 SSTA-Backfill 3 28DEC10 30DEC10 4

11JZRL4910 SSTA-Form-Rebar-Pour-Cure-Strip Deck 19 13JAN11 08FEB11 4

11JZRL4940 SSTA-Form-Rebar-Pour-Cure-Strip Interior Walls 15 09FEB11 03MAR11 4

11JZRL4970 SSTA-Grade-Rebar-Pour-Cure Slab 19 04MAR11 30MAR11 4

11JZMM7850 SSTA-Install Mechanical (1) 19 31MAR11 26APR11 4

11JZMM7920 SSTA-Install Mechanical (2) 19 27APR11 23MAY11 4

11JZSF7250 SSTA-Install Electrical (1) 19 24MAY11 20JUN11 4

11JZSF7320 SSTA-Install Electrical (2) 19 21JUN11 18JUL11 4

11JZMM7980 SSTA-Install Doors/Louvers 5 19JUL11 25JUL11 4

Demolition

11JDRL1100 (E) Lincoln Demo Flatwork 3 22APR10 26APR10 0

Stage 1, Phase 1, Multiple locations

Closure/Re-opening

110CRL8100 Close Lincoln 0 19APR10 0

General

110GMU0820 Zone 2 Monitoring Setup & Installation 3 15APR10 19APR10 25

110GMU0830 Zone 3 Monitoring Setup & Installation 3 15APR10 19APR10 9

110GMU0840 Zone 4 Monitoring Setup & Installation 3 15APR10 19APR10 318

110GMU0860 Zone 6 Monitoring Setup & Installation 3 15APR10 19APR10 318

Roadway

110RBC5390 Detour Rdwy Minor Conc/AC/CRCP 12 22MAR11 06APR11 60

Stage 1, Phase 1, Location H

Retaining Wall 7A

11H7RL3110 RW7A-Exc RW 5 27APR10 03MAY10 22

11H7RL3130 RW7A-FPS Footing 20 04MAY10 01JUN10 22

11H7RL3150 RW7A-FPS Walls 35 02JUN10 21JUL10 22

Stage 1, Phase 1, Location D

General

11DGRL5710 Sect 3 General Site Prep 5 01JUN10* 07JUN10 97

11DGJH5730 Sect 3 Clear & Grubb Site 5 08JUN10 14JUN10 97

Roadway

11DRRL5750 Sect 3 Place Lt Wt Emb 5 15JUN10 21JUN10 97

11DRRL5770 Sect 3 Place CL 3 AB 3 22JUN10 24JUN10 97

11DRRL5950 RW7A Place LW Emb 7 22JUL10 30JUL10 79

11DRRL6050 RW8 Place Fill 8 09DEC10 20DEC10 6

11DRRL6070 RW8 Place CL 4 AS/CL3 AB 3 21DEC10 23DEC10 6

Stage 1, Phase 1, Location A

General

11AGRL5210 Sect 1 General Site Prep 5 17JAN11* 21JAN11 60

11AGJH5230 Sect 1 Clear & Grubb Site/Tree Removal 10 24JAN11 04FEB11 60

Roadway

11ARRL5330 Sect 1 Place Lt Wt Emb 7 07FEB11 15FEB11 60

11ARSF7000 Sect 1 Intersection Traffic Signal Installation 19 16FEB11 16MAR11 60

11ARSF7050 Sect 1 Intersection Lighting Installation 19 16FEB11 16MAR11 60

11ARRL5370 Sect 1 Place CL 3 AB 3 17MAR11 21MAR11 60

Stage 1, Phase 1, Location A1

General

111GMU0850 Zone 5 Monitoring Setup & Installation 3 15APR10 19APR10 320

Stage 1, Phase 1, Location F

General

11FGRL5510 Sect 2 General Site Prep 5 01SEP10* 08SEP10 57

11FGRL5530 Sect 2 Place Lt Wt Emb 8 09SEP10 20SEP10 57

11FGRL5570 Sect 2 Place CL 3 AB 3 21SEP10 23SEP10 57

2010 2011 2012
APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

SSTA-Electrical Stub-in

SSTA-Form-Rebar-Pour-Strip Columns, Walls

RW 3, RW 4, & Minor Concrete

SSTA-Falsework Deck

SSTA-Backfill

SSTA-Form-Rebar-Pour-Cure-Strip Deck

SSTA-Form-Rebar-Pour-Cure-Strip Interior Walls

SSTA-Grade-Rebar-Pour-Cure Slab

SSTA-Install Mechanical (1)

SSTA-Install Mechanical (2)

SSTA-Install Electrical (1)

SSTA-Install Electrical (2)

SSTA-Install Doors/Louvers

(E) Lincoln Demo Flatwork

Close Lincoln

Zone 2 Monitoring Setup & Installation

Zone 3 Monitoring Setup & Installation

Zone 4 Monitoring Setup & Installation

Zone 6 Monitoring Setup & Installation

Detour Rdwy Minor Conc/AC/CRCP

RW7A-Exc RW

RW7A-FPS Footing

RW7A-FPS Walls

Sect 3 General Site Prep

Sect 3 Clear & Grubb Site

Sect 3 Place Lt Wt Emb

Sect 3 Place CL 3 AB

RW7A Place LW Emb

RW8 Place Fill

RW8 Place CL 4 AS/CL3 AB

Sect 1 General Site Prep

Sect 1 Clear & Grubb Site/Tree Removal

Sect 1 Place Lt Wt Emb

Sect 1 Intersection Traffic Signal Installation

Sect 1 Intersection Lighting Installation

Sect 1 Place CL 3 AB

Zone 5 Monitoring Setup & Installation

Sect 2 General Site Prep

Sect 2 Place Lt Wt Emb

Sect 2 Place CL 3 AB
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Stage 1, Phase 1, Location P

General

11PGMU0870 Zone 7 Monitoring Setup & Installation 3 15APR10 19APR10 320

Stage 2, Phase 1

Closure/Re-opening

210CRL8200 Open Lincoln 0 08JUL11 9

210CRL8120 Close Halleck 0 11JUL11 9

210CRL8130 Close Marshall 0 11JUL11 11

210CRL8110 Close SB & NB Doyle Drive 0 22JUL11* 0

210CRL8210 Open SB & NB Doyle Drive 0 25JUL11 0

Roadway

210RRL1100 Stg 2-1 Remove AC (DN 48+20 to 50+30) 1 22JUL11 22JUL11 1

210RRL1110 Stg 2-1 Remove Roadway (B Line) 1 22JUL11 22JUL11 1

Demolition

210DFC1200 Stg 2-1 Demo Bridge (B/BB/EB Lines) 2 22JUL11 23JUL11 0

Stage 2, Phase 2

Roadway

220RRL6300 Stg 2-2 Const Rdwy (D/MN Lines) 1 24JUL11 24JUL11 0

220RRL6400 Stg 2-2 Const Detour (DN Line) 1 24JUL11 24JUL11 0

220RRL8100 Stg 2-2 Install QMB 1 25JUL11 25JUL11 0

220RRL8400 Stg 2-2 Stripe Roadway 1 25JUL11 25JUL11 0

Stage 3, Phase 1

Roadway

310RRL6500 Stg 3 Const Rdwy 6 26JUL11 02AUG11 34

310RRL6600 Stg 3 Demo Remaining Rdwy 5 26JUL11 01AUG11 35

Demolition

310DFC1210 Stg 3 Demo Remaining Bridges (A/B/EB) 40 26JUL11 20SEP11 0
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Zone 7 Monitoring Setup & Installation

Open Lincoln

Close Halleck

Close Marshall

Close SB & NB Doyle Drive

Open SB & NB Doyle Drive

Stg 2-1 Remove AC (DN 48+20 to 50+30)

Stg 2-1 Remove Roadway (B Line)

Stg 2-1 Demo Bridge (B/BB/EB Lines)

Stg 2-2 Const Rdwy (D/MN Lines)

Stg 2-2 Const Detour (DN Line)

Stg 2-2 Install QMB

Stg 2-2 Stripe Roadway

Stg 3 Const Rdwy

Stg 3 Demo Remaining Rdwy

Stg 3 Demo Remaining Bridges (A/B/EB)
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